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ESTIMATE RUN 12/03/2015

ESTIMATE SUMMARY 13:57:32

CONTID: C19680         ESTIMATE NO: 0003 PROG 2005

PCN: 19680-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH165A SAFETY IMPROVEMENTS PERCENT TIME:

PROJECT NO: SHE165A-012                   

SH165A SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 11/13/2015 DATE TIME STARTED 08/07/2015

1541 STOCKYARD ROAD DATE LET 06/11/2015 DATE WORK BEGAN

 DATE AWARDED 06/26/2015 DATE TIME STOPPED 11/16/2015

 DATE CONTRACT EXECUTED 07/22/2015 DATE ACCEPTED 11/16/2015

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED 08/07/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 928,132.50 PARTICIPATING $ $ 356,795.59

AWARD PROJECT AMT: 713,621.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -846.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

80.70%

179,112.77

356,795.59

356,795.59

355,949.18

$

$

$

$

749,019.73

0.00

749,019.73

0.00

749,019.73

-10,704.33

0.00

738,315.40

0.00

AMOUNT DUE 738,315.40 355,949.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 355,949.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 50
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PCN: 19680-BID    ESTIMATE RUN 12/03/2015

PROJECT: SHE165A-012                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

11,800.001.000

0.00

1.000

L S 

11,800.00000

0010 Removal of Asphalt Mat 540.000

0.000

202-00220  
 

5,400.00540.000

0.00

540.000

SY  

10.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

11,857.000

202-00240  
 

49,799.4011,857.000

49,799.40

11,857.000

SY  

4.20000

0020 Unclassified Excavation (Complete In Place) 1,871.000

0.000

203-00010  
 

53,042.851,871.000

0.00

1,871.000

CY  

28.35000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

45.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

45.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

6.000

HOUR

150.00000

0040 Topsoil 770.000

0.000

207-00205  
 

8,470.00770.000

0.00

770.000

CY  

11.00000

0045 Erosion Log (12 Inch) 88.000

80.000

208-00002  
 

840.00168.000

400.00

168.000

LF  

5.00000

0050 *Silt Fence 3,080.000

0.000

208-00020  
 

6,160.003,080.000

0.00

3,876.000

LF  

2.00000

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,500.00000
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PCN: 19680-BID    ESTIMATE RUN 12/03/2015

PROJECT: SHE165A-012                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

2.000

210-00810  
 

900.002.000

900.00

2.000

EACH

450.00000

0065 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,044.000

LF  

2.00000

0070 *Seeding (Native) 0.000

2.100

212-00006  
 

6,300.002.100

6,300.00

2.100

ACRE

3,000.00000

0075 *Soil Retention Blanket (Straw/Coconut) 0.000

10,107.000

216-00041  
 

25,267.5010,107.000

25,267.50

10,107.000

SY  

2.50000

0080 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

50.00000

0085 Aggregate Base Course (Class 6) 1,998.710

388.520

304-06000  
 

83,553.052,387.230

13,598.20

2,387.230

TON 

35.00000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 834.530

1,710.320

403-34721  
 

310,471.702,544.850

208,659.04

2,544.850

TON 

122.00000

0095 42 Inch Corrugated Steel Pipe 0.000

0.000

603-10420  
 

0.000.000

0.00

15.000

LF  

205.00000

0100 42 Inch Steel End Section 0.000

1.000

603-30042  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

0105 Delineator (Type I) 0.000

26.000

612-00001  
 

650.0026.000

650.00

26.000

EACH

25.00000

0110 Delineator (Type III) 0.000

4.000

612-00003  
 

100.004.000

100.00

4.000

EACH

25.00000
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PCN: 19680-BID    ESTIMATE RUN 12/03/2015

PROJECT: SHE165A-012                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sign Panel (Class I) 0.000

12.500

614-00011  
 

500.0012.500

500.00

12.500

SF  

40.00000

0120 *Rumble Strip 0.000

27,449.000

614-80385  
 

9,607.1527,449.000

9,607.15

41,820.000

LF  

0.35000

0125 *Construction Surveying 0.670

0.330

625-00000  
 

21,400.001.000

7,062.00

1.000

L S 

21,400.00000

0130 Mobilization 0.826

0.000

626-00000  
 

63,626.780.826

0.00

1.000

L S 

77,030.00000

0135 *Epoxy Pavement Marking 0.000

553.000

627-00005  
 

36,498.00553.000

36,498.00

618.000

GAL 

66.00000

0140 *Pavement Marking Paint (Waterborne) 0.000

84.000

627-00011  
 

3,024.0084.000

3,024.00

96.000

GAL 

36.00000

0145 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

62.000

627-30405  
 

1,116.0062.000

1,116.00

62.000

SF  

18.00000

0150 *Flagging 539.000

252.000

630-00000  
 

16,611.00791.000

5,292.00

791.000

HOUR

21.00000

0155 *Traffic Control Inspection 17.000

20.000

630-00007  
 

7,400.0037.000

4,000.00

37.000

DAY 

200.00000

0160 *Traffic Control Management 35.000

23.000

630-00012  
 

29,870.0058.000

11,845.00

58.000

DAY 

515.00000

0165 *Construction Traffic Sign (Panel Size A) 3.000

20.400

630-80341  
 

702.0023.400

612.00

26.000

EACH

30.00000
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PCN: 19680-BID    ESTIMATE RUN 12/03/2015

PROJECT: SHE165A-012                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 11.500

9.200

630-80342  
 

828.0020.700

368.00

23.000

EACH

40.00000

0175 *Portable Message Sign Panel 18.000

0.000

630-80359  
 

1,800.0018.000

0.00

30.000

DAY 

100.00000

0180 *Drum Channelizing Device 15.000

12.000

630-80360  
 

270.0027.000

120.00

55.000

EACH

10.00000

0185 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

30.00000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

12.000

630-80364  
 

810.0027.000

360.00

30.000

EACH

30.00000

0195 *Traffic Cone 10.000

89.000

630-80380  
 

495.0099.000

445.00

200.000

EACH

5.00000

0200 Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

4,000.001.000

4,000.00

1.000

L S 

4,000.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0215 F/A Asphalt Pavement Incentive 0.000

-23,223.040

700-70012  
 

-23,223.04-23,223.040

-23,223.04

5,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

-1,406.440

700-70016  
 

-1,406.44-1,406.440

-1,406.44

500.000

F A 

1.00000
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PCN: 19680-BID    ESTIMATE RUN 12/03/2015

PROJECT: SHE165A-012                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:57:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Roadway Smoothness Incentive 0.000

-1,205.810

700-70018  
 

-1,205.81-1,205.810

-1,205.81

2,500.000

F A 

1.00000

0230 F/A Asphalt Cement Cost Adjustment 0.000

-10,672.410

700-70019  
 

-10,672.41-10,672.410

-10,672.41

5,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

3000 Erosion Control Supervisor 43.000

24.000

208-00205  
 

3,015.0067.000

1,080.00

67.000

HOUR

45.00000

3015 Added Item (Day)/ 3:1 Safety Taper (Shouldering) 0.000

0.000

900-00005  
 

0.000.000

0.00

10.000

DAY 

5,000.00000

CAT 729,519.73356,795.59908,632.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0245 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0250 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 19,500.000.0019,500.00CURRENT AMT0400 $ $ $

$ 749,019.73356,795.59$928,132.50$CURRENT AMTPROJECT TOTAL


